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Subject: 

Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site 
King Highway Landfill Operable Unit 3 Progress Report (December 2011) 

Dear Keith: 

Attached is the December 2011 Monthly Progress Report for the King Highway 
Landfill Operable Unit 3 (KHL OU) of the Allied Paper, Inc./Portage Creek/Kalamazoo 
River Superfund Site (Site) as per Section XVI of the Administrative Order by Consent 
for the Remedial Design/Remedial Action at the KHL OU, as was fully-executed on 
February 8, 2000 (AOC). Please note however, pursuant to Section XVI of the AOC, 
after a Certificate of Completion of Construction Is Issued by the Michigan Department 
of Environmental Quality (MDEQ), as provided in Section XXVll (Certificate of 
Completion of Construction) of the AOC, progress reports shall be submitted pursuant 
to the schedules set forth in the plans Identified In the Statement of Work. 

If you have any questions, please do not hesitate to contact me. 

Sincerely, 

ARCADIS of New York, Inc. 

ENVIRONMENTAL 

Patrick McGuire 
Principal Environmental Engineer 

Copies: 

Garry Griffith, P.E., Georgia-Pacific LLC 
Darla Devantier, Michigan Department of Environmental Quality 
Michael Berkoff, USEPA Region 5 
Dawn Penniman, P.E., ARCADIS 

Date: 

January 24, 2012 

Contact: 

Patrick McGuire 

Ptione: 

315.671.9233 

Email: 

Pat.McGulre@arcadis-us.com 

Our ref: 
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DECEMBER 2011 

Remedial Activities 

• On November 30, ARCADIS submitted to MDEQ the November 2011 Monthly Progress Report. 

• Georgia-Pacific LLC (Georgia-Pacific) and MDEQ have been in communication regarding revisions to 
the DRAFT FINAL Final Report for Completion of Construction (Draft Final Completion Report) and 
DF5AFT FINAL Operation and Maintenance Plan (Draft Final O&M Plan) and the status of locating 
RMT record drawings and liner certifications from TRC Companies, Inc. (TRC; TRC acquired the 
Environmental Business Unit of RMT In June 2011). A summary of the key communications is 
presented below. 

o MDEQ contacted Georgia-Pacific via e-mail on December 9 and 15 to follow-up on Georgia-
Pacific's understanding of MDEQ's expectations for the revised content of Section 11 of the Draft 
Final Completion Report, and inquire about the status of locating the RMT record drawings and 
liner certifications. 

o ARCADIS, on behalf of Georgia-Pacific, transmitted revised Section 11 of the Draft Final 
Completion Report to MDEQ via e-mail on December 16 to verify that the revised content was in 
line with MDEQ's September 19 preliminary comments on the Draft Final Completion Report; and 
proposed a conference call for the following week to discuss the revised content of Section 11 
and the status of locating the RMT record drawings and liner certifications. 

o MDEQ contacted ARCADIS and Georgia-Pacific via e-mail on December 20 and Indicated that 
given that many MDEQ staff would not be available the following week, it would be better to 
schedule a conference call after January 1, 2012. 

o ARCADIS, on behalf of Georgia-Pacific, contacted MDEQ via e-mail on December 21 and 
requested that due to the holiday schedule and the fact that Georgia-Pacific had not received any 
RMT record drawings or liner certifications from TRC to date, the previously agreed-upon 
submission date (i.e., January 3, 2012) for the Draft Final Completion Report and Draft Final 
O&M Plan be rescheduled to February 3, 2012. 

o MDEQ contacted ARCADIS and Georgia-Pacific via e-mail on December 22 and stated the 
revised submittal date for the Draft Final Completion Report and Draft Final O&M Plan (February 
3, 2012) was acceptable; however, MDEQ would like to know the items Georgia-Pacific has 
requested from TRC and TRC's response, and suggested documenting Georgia-Pacific's efforts. 

• In December, ARCADIS contacted a representative of TRC (via e-mail on December 2, 8, 12, 15, and 
21 and phone calls on December 8, 15, and 22) in the interest of obtaining certain RMT record 
drawings and landfill liner certification information related to the KHL OU, which, if obtained, would be 
included in the resubmission of the Draft Final Completion Report. 
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Remedial Activities 

• On November 30, ARCADIS submitted to MDEQ the November 2011 Monthly Progress Report. 

• Georgia-Pacific LLC (Georgia-Pacific) and MDEQ have been in communication regarding revisions to 
the DRAFT FINAL Final Report for Completion of Construction (Draft Final Completion Report) and 
DRAFT FINAL Operation and Maintenance Plan (Draft Final O&M Plan) and the status of locating 
RMT record drawings and liner certifications from TRC Companies, Inc. (TRC; TRC acquired the 
Environmental Business Unit of RMT in June 2011). A summary of the key communications Is 
presented below. 

o MDEQ contacted Georgia-Pacific via e-mail on December 9 and 15 to follow-up on Georgia-
Pacific's understanding of MDEQ's expectations for the revised content of Section 11 of the Draft 
Final Completion Report, and inquire about the status of locating the RMT record drawings and 
liner certifications. 

o ARCADIS, on behalf of Georgia-Pacific, transmitted revised Section 11 of the Draft Final 
Completion Report to MDEQ via e-mail on December 16 to verify that the revised content was in 
line with MDEQ's September 19 preliminary comments on the Draft Final Completion Report; and 
proposed a conference call for the following week to discuss the revised content of Section 11 
and the status of locating the RMT record drawings and liner certifications. 

o MDEQ contacted ARCADIS and Georgia-Pacific via e-mail on December 20 and indicated that 
given that many MDEQ staff would not be available the following week, it would be better to 
schedule a conference call after January 1, 2012. 

o ARCADIS, on behalf of Georgia-Pacific, contacted MDEQ via e-mail on December 21 and 
requested that due to the holiday schedule and the fact that Georgia-Pacific had not received any 
RMT record drawings or liner certifications from TRC to date, the previously agreed-upon 
submission date (i.e., January 3, 2012) for the Draft Final Completion Report and Draft Final 
O&M Plan be rescheduled to February 3, 2012. 

o MDEQ contacted ARCADIS and Georgia-Pacific via e-mail on December 22 and stated the 
revised submittal date for the Draft Final Completion Report and Draft Final O&M Plan (February 
3, 2012) was acceptable; however, MDEQ would like to know the items Georgia-Pacific has 
requested from TRC and TRC's response, and suggested documenting Georgia-Pacific's efforts. 

• In December, ARCADIS contacted a representative of TRC (via e-mail on December 2, 8, 12, 15, and 
21 and phone calls on December 8, 15, and 22) in the interest of obtaining certain RMT record 
drawings and landfill liner certification information related to the KHL OU, which, if obtained, would be 
included in the resubmission of the Draft Final Completion Report. 
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DECEMBER 2011 

Operation, Maintenance and Monitoring Activities 

• On December 16, on behalf of Georgia-Pacific, ARCADIS submitted the 2011 4"̂  quarter post-closure 
landfill gas monitoring report. 

Upcoming Activities 

• Georgia-Pacific will continue to work with the Michigan Department of Attorney General (MDAG) and 
MDEQ on finalizing the revised Restrictive Covenants for the KHL OU and Mill Lagoons, along with 
the associated AOC amendment. Georgia-Pacific also awaits comments from MDAG and MDEQ on 
the revised survey information associated with the Restrictive Covenants, which ARCADIS submitted 
to MDAG and MDEQ on August 17, 2011. 

• 

• 

Georgia-Pacific will continue to work with TRC to obtain the relevant record drawings and landfill liner 
Information to be included in the revised Draft Final Completion Report, if obtained. 

Georgia-Pacific and MDEQ are scheduled to participate in a conference call on January 6, 2012 to 
discuss the revisions to Section 11 of the Draft Final Completion Report and the status of locating 
RMT record drawings and liner certifications related to the KHL OU. 

• Georgia-Pacific will continue to work with the City of Kalamazoo to repair the fence along the west 
side of the landfill and to install a gate for future access to this area. 

• The Draft Final Completion Report and Draft Final O&M Plan are to be submitted to MDEQ on or 
before February 3, 2012. 
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